SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 241 Const.CaIendar Day: 910 D.ate: 06-Mar-2012. Tue%;day 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strand #79 was completed; installation of
strand #80 was started; hauling of strand #81 was completed.

High winds caused the work shift to be shortened today.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diary of V.
Altimarano for additional details as he was also at the Tower for portions of the day.
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Work at the Tower saddle:

- | arrived at the Tower at 07:00. At this time, installation of strand #79 was continuing in both the North &
South troughs.

- At 07:30, installation of strand #79 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 07:50, strand #78 was floated in the South main-span.

- From 08:00 until 08:20, preliminary adjustment of strand #79 was done in the North trough. The strand
was moved easterly by about 1.0m.

- At 08:10, strand #80 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 08:25, installation of strand #79 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 08:45 until 09:00, preliminary adjustment of strand #79 was done in the South trough. The strand
was moved easterly by about 1.1m.

- At 08:45, hauling of strand #81 was started.

- At 08:50, strand #80 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 09:30, installation of strand #80 was started in the North trough.

- At 09:40, installation of strand #80 was started in the South trough.

- At 10:15, the installation of strand #80 was put on hold. The reason is that strand #70, which is
underneath strand #80, has still not been final adjusted. If strand #80 were to be installed completely, then
the adjusting equipment would not be able to be installed on strand #70 to do the adjusting.

- At 10:30, all Tower crews left due to lack of work. Only a couple of operators remained at work.

- At 11:10, hauling of strand #81 was completed.

- At the end of the shift, the status of the work was: 1) strand #80 in the North & South troughs was about
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70% installed, & 2) strand #81 had completed hauling, but the float clamps had not yet been installed.

| spent the remainder of my shift at the pier 7 office doing the following work: updating my daily diaries,

updating installing & hauling checklists, & trying to work out scheduling of personnel at the Tower due to

recent personnel changes.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker FOR CHRISTOPHER BISKNER 4.00 0.00 0.00 4.00 D
Ironworker JNM MATTHEW COCHRAN 4.00 0.00 0.00 4.00 D
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Ironworker APP ETHAN KENT 4.00 0.00 0.00 4.00 D
Ironworker JNM RENE MULATO 4.00 0.00 0.00 4.00 D
Operator JNM JEFFREY SCOTT 4.00 0.00 0.00 4.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 D
Operator JNM HOWARD SCHROYER 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker JNM Jose ALFARO 4.00 0.00 0.00 4.00 D
Ironworker APP AUGIE SOLIS 4.00 0.00 0.00 4.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR OBRA PAULK 4.00 0.00 0.00 4.00 D
Ironworker JNM JULIENT POULK 4.00 0.00 0.00 4.00 D
Ironworker JNM HAYES BATISTE 4.00 0.00 0.00 4.00 D
Ironworker JNM JACK HUNTER 4.00 0.00 0.00 4.00 D
Ironworker JNM CARLOS BUSTAMANTE 4.00 0.00 0.00 4.00 D
Ironworker JNM JEFFERY STEWART 4.00 0.00 0.00 4.00 D
Ironworker APP MARIO MARQUEZ 4.00 0.00 0.00 4.00 D
Ironworker FOR GARY ANDERSON 4.00 0.00 0.00 4.00 D
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